gDAMES & NIOORE AFR B 1ONALLEETE TART R HJI.

644 LINN STREET SUITE 501 CINCINNATEL OHIO 4 3 1513 0] 34~ NOV 21 ‘983

November 16 1989

Katser Aluminum and Chemucal Corporation — /

5555 Hilton Ave Suite 200

Baton Rouge LA 70808 b6703 5500

Attention  Mr Wilham Prior Manager SANGAMON €O

Environmental Affairs CANTRALL / KAlsER

Gentlemen s |

Re Cantrall Farm Market -
Status

The following brief update considers the status of the Canuall Farm Market site
program To date the following components of the program have been conducted at the
site

Task 1 Momtonng well installabon occurred at the end of October for the Cantrall
site The wells were bailed and are currently ready for sampling

Task 2 Kaiser well pump test 1s planned to be performed duning the week of
November 20 1989, at the ume of other sampling

Task 3 Soil sampling gnd establishment has already been planned for the Cantrall
site and the field implementation of this portion of the program will occur
dunng the field acuvities at the site

Task 4  Soil sampling will be conducted duning the field sampling 1n the week of
November 20th The soil samples will be collected from within each of
the designated site gnd areas and the sample procedure will be identical to
that used at Oconee

Task 5 Ground water sampling will be accomplished n the field along with the
so1l sample collection and the gnd establishment The ground water will
be collected from the monitonng wells and the Kaiser well and sent to the
analyucal laboratory for analysis

Task 6 Laboratory analysis has not been conducted as the field sampling program
has not been conducted Once the samples have been collected in the
field they will be packaged and documented and shipped to the laboratory
for analysis following chain of custody procedures

Task 7- Demolition/excavatnon will be conducted at the site after the completion of
the Dames & Moore field sampling activities so as not to add additional
disturbance to the site during the critical sample collection pennod The
demolition contractor will remove the site building and concrete
foundation materials only after the Dames & Moore field program has
been completed
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Task 8 Intenm report preparation will begin after the receipt of the results of the
analytical testing on the soil and the ground water samples collected at the
site during the week of November 20th This report will resemble the
intenm report developed for the Oconee site and will contain information
about the site and 1ts charactenstcs

In addition to the tasks descrnibed above, meetings with Kaiser and wath the IEPA
will be scheduled subsequent to the completion and submussion of the interim report
Project management will continue throughout the completion of the current program The
foregoing has been a bnief update on the status of the Cantrall site program

Please review the above matenals and call with any questions

Very truly yours,
DAMES & MOORE
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Allan M Hale PhD
Senior Ecologist
AMH E52





